

APSU CAMPUS-WIDE REROOF
373-003-XX-2024
Schedule Clarification
July 22, 2024

1. The anticipated 09/12/2024 State Building Commission approval and 09/23/2024 contract routing will likely be postponed due to expected delays in project funding. Submittals will be scored, but recommendations to ESC will not be made until funding is in hand.